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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

PLACER PARKWAY

COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Roads
SUPERVISOR DISTRICT: 1,2,3

PROJECT DESCRIPTION

PHOTO/MAP

Phase 1 of the Placer Parkway project, includes environmental work
(Tier 2) and preliminary engineering to locate a roadway within the
selected 500' wide approved corridor connecting State Route 65 to
Foothills Boulevard North. Following environmental approvals,
detailed design would then proceed, followed by project
construction. The construction cost estimate shown is very
preliminary, and Right of Way costs are unknown at this time.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION

Q\z‘z Estimated Available
Major Milestones ® Total Cost Funding Funding Gap
PLANNING Y 5 - 5 - 5 -
DESIGN/ENGINEERING N S 10,000,000 $ 5,000,000 $ 5,000,000
BID/CONSTRUCTION N S 60,000,000 $ - S 60,000,000
Totals S 70,000,000 S 5,000,000 $ 65,000,000
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
) A AN AN,
Funding: S 500,000 |Funding: S 1,000,000 |Funding: S 1,000,000
FY 2017-18 FY 2018-19
Qtr 1 | Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
AN ARARNNAN AU
Funding: S 1,000,000 |Funding: S 1,000,000
Previous Years: S - Future Years: S 65,500,000 |Total Funding: S 70,000,000

7777/

2- Project Identify /
Planning

s HHHHHHE

AN

3- Assessments / Design

4- Secure Funding /
Financing

1- Approval Process

e Acquisition / 6- Environmental 7- Bid / Award 8- Construction
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS
State / Federal S - Reserves S -
General Fund S - Debt Service S -
Fees $ 5,000,000 | S 5,000,000 |

SPRTA Traffic Fees will build over time but not at sufficient amounts to deliver project in timely manner. Development impact fees represents another funding source but
will also accrue at a slow rate. A significant federal and/or state funding allocation will be needed to accelerate project delivery. In addition, project near active private
land development project known as Placer Ranch.

Project #: 2945

Al



PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

AUBURN-FOLSOM ROAD 4 LANE
COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Roads

SUPERVISOR DISTRICT: 3, 5

PROJECT DESCRIPTION

The project will widen Auburn Folsom Road from two lanes to four i
lanes from Douglas Boulevard to the County Line to provide
additional roadway capacity to handle increasing traffic levels. The
project has been divided into four phases: Traffic signal at Fuller
Drive completed in 2006, South Phase (County Line to north of
Beals Point) completed in 2009, Middle Phase (north of Beals Point
to south of Eureka Road) completed in 2011, and the proposed
North Phase (south of Eureka Road to Douglas Blvd). All phases are
complete except the North Phase which is targeted to be finished in
FY 2014-15. Completion of this project will create a four lane
roadway from Douglas Blvd. to Hwy 50. Federal funds and regional
traffic fees have been secured for this project.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\é& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S - S - S -
BID/CONSTRUCTION N S 5,000,000 S 5,000,000 S -
Totals S 5,000,000 $ 5,000,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S 4,000,000 |Funding: S 1,000,000 |Funding: S -
FY 2017-18 FY 2018-19

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 5,000,000
= [HIHHIl NN\ 7

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / % ﬂw o 8 (-Zor;st;'uétién- ’
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS

State / Federal ** S 1,000,000 Reserves S -
General Fund S - Debt Service S -
Fees* S 4,000,000 |Tota| Funding: S 5,000,000

* BOS approved inter fee district loan to GB fee district to advance future programmed SPARTA funding

**State Proposition 1B State local partnership program grant funding
Project #: 2949
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

KING ROAD SAFETY LANE WIDENING
COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Roads

SUPERVISOR DISTRICT: 3

PROJECT DESCRIPTION PHOTO/MAP

The proposed project will widen King Road to meet 12' lane and 4'
shoulder standards for approximately 0.4 miles of King Road
between Auburn Folsom Road and Sudor Lane. The project will
enhance safety along this section of narrow road, and include
drainage improvements, minor right-of-way acquisition, and utility
relocation.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\e‘q’ Estimated Available

Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - S - S -
DESIGN/ENGINEERING Y S 100,000 $ 100,000 $ -
BID/CONSTRUCTION Y S 550,000 $ 550,000 $ -

Totals  $ 650,000 $ 650,000 $ -

FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1l | Qtr 2 Qtr 3 Qtr4 Qtrl Qtr 2 Qtr 3 Qtr4 Qtrl Qtr 2 Qtr 3 Qtr4
sy E R I
Funding: S 650,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -
Previous Years: S - |Future Years: S - |Total Funding: S 650,000
———— N
———— HIHHT NN 4
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / ' 6- Environmental 7- Bid / Award o 8- C-on-str-uc-tioh o
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal S 650,000 Reserves S -
General Fund 5 - Debt Service S -
Fees $ - | $ 650,000
Project #: 2955

A3



PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

ROAD INSPECTION AND MAINTENANCE PROGRAM
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Roads

SUPERVISOR DISTRICT: All

PROJECT DESCRIPTION

Public Works maintains over 1,000 miles of roads across the County
which require routine inspection and maintenance activities such
as sealing and overlays to ensure their performance and longevity
is maximized. This project captures several small projects as one
general Road Inspection and Maintenance Program project.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\é& Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 262,000 $ 262,000 $ -
BID/CONSTRUCTION Y S 3,766,705 S 3,766,705 $ -
Totals  $ 4,028,705 S 4,028,705 $ -
FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S 4,028,705 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 4,028,705

| L

————— s NN s

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /

Planning Financing
5- Site Acquisition / % lﬂw ’ -8-C6ns-trl-1ct-ior-1 o
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS

State / Federal S 3,766,705 Reserves S -
Road Fund S 262,000 Debt Service S -
Fees $ - [Total Funding: $ 4,028,705

Note: Ongoing program but future funding is uncertain so budgeted on annual basis only.
Project #: 2588, 2925, 2967, 2975, 2987

A4



PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

ROAD SAFETY IMPROVEMENTS
COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Roads
SUPERVISOR DISTRICT: All

PROJECT DESCRIPTION PHOTO/MAP

Public Works routinely inspects over 1,000 miles of roads across the|;
County as well as monitors accident frequency. Based on these
efforts, safety improvements are designed and implemented on ak
regular basis at identified locations which include elements such as
signage, striping, traffic calming devices, pavement markers, and,
high friction devices. This project captures several small projects as &
one general Road Safety Improvements project.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\z& Estimated Available

Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 270,000 $ 270,000 $ -
BID/CONSTRUCTION Y S 2,880,000 S 2,880,000 S -

Totals S 3,150,000 $ 3,150,000 $ -

FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 3,150,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 3,150,000
| L
I
LTI N s
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / 6- Environmental 7- Bid / Award ’ -8—-C6ns-trl-1ct-ior-1 o
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal S 3,150,000 Reserves S -
Road Fund S - Debt Service S -
Fees $ - [Total Funding: $ 3,150,000

Note: Ongoing program but future funding is uncertain so budgeted on annual basis only.
Project #: 2974, 2981, 2982, 2983, 2984

A5






PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

WALERGA ROAD AT DRY CREEK BRIDGE REPLACEMENT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 1

PROJECT DESCRIPTION

The existing Walerga Road Bridge over Dry Creek was built in 1973( 1§
and is prone to flooding. Due to new development in the vicinity ;
and the flooding problems, the existing Walerga Road Bridge will be
replaced. We are proposing to construct a new bridge to meet the | B8
anticipated needs of this community including anticipated traffic| |
volume increases and encouraging non-motorized multimodal
passage (going from 2 lanes to 4 lanes with shoulder/bike lanes)
and applicable federal and state bridge standards. The proposed
bridge will be raised to reduce flood-related closures and improve
emergency vehicle access during these events.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\é& Estimated Available

Major Milestones & Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 1,000,000 $ 1,000,000 $ -
BID/CONSTRUCTION N S 20,000,000 $ 20,000,000 $ -

Totals S 21,000,000 $ 21,000,000 $ -

FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

TS O B E B B R ST R S B
Funding: $ 1,000,000 |Funding: S 10,000,000 |Funding: $ 10,000,000
FY 2017-18 FY 2018-19

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -

Previous Years: S - Future Years: S - |Total Funding: S 21,000,000
— N\ s
— I NN\ 7 %

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
N 5—S|te Acqws on / ’ 6- Environmental 7- Bid / Award ’ -8—-C6ns-trl-1ct-ior-1 o
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

Federal (HBP) S 15,000,000 Reserves S -
General Fund S - Debt Service S -
Fees (JPA) S 6,000,000 | S 21,000,000
Note: Project near active private land development projects including Placer Vineyards and Riolo Vineyards.

Project #: 2570

B1



PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

ALPINE MEADOWS BRIDGE REPLACEMENT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION

PHOTO/MAP

The current structure has been rated as structurally deficient by
Caltrans. In addition, the existing structure has an insufficient width
for current capacity needs and does not provide pedestrian or bike
lanes. The proposed bridge replacement project will bring this
bridge into compliance with current structural and roadway
geometric guidelines as well as provide lanes for bike and pedestrian

traffic. The potential to provide a separate pedestrian/bike bridge| |

was dismissed based on the high structural deficiency rating of the
bridge which drove bridge replacement to occur in the next few
years.

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\e‘q’ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - 5 - S -
DESIGN/ENGINEERING Y S 400,000 $ 400,000 $ -
BID/CONSTRUCTION N S 8,982,000 $ 8,982,000 S -
Totals S 9,382,000 $ 9,382,000 S -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 2,200,000 S 5,000,000 |Funding: S 2,182,000
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr3 Qtr4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S - Funding: S -
Previous Years: 5 - Future Years: S - [|Total Funding: S 9,382,000
- .
— HIHHHIT NN\ 7

2- Project Identify /
Planning

S

6- Environmental
Impact Review

1- Approval Process

a 5- Site Acquisition / ’
Purchasing

4- Secure Funding /
Financing

3- Assessments / Design

7- Bid / Award 8- Construction

FUNDING SOURCES/AMOUNTS

State / Federal
General Fund
Fees

9,382,000

v n n

Project #: 2893

B2

Reserves
Debt Service

w|n n

9,382,000




PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015
DOWD ROAD AT COON CREEK BRIDGE REPLACEMENT

COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Bridges
SUPERVISOR DISTRICT: 2

PROJECT DESCRIPTION

PHOTO/MAP

roadway geometric guidelines.

The existing structure constructed in 1930 is deteriorating and
structurally deficient. The proposed bridge replacement project will
bring this bridge into compliance with current structural and

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\e‘q’ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - 5 - S -
DESIGN/ENGINEERING N S 550,000 S 550,000 S -
BID/CONSTRUCTION N S 7,000,000 $ 7,000,000 S -
Totals  $ 7,550,000 $ 7,550,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4
N ) e B, B B B L B
Funding: S 550,000 |Funding: S 100,000 |Funding: S 6,900,000
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr3 Qtr4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S - Funding: S -
Previous Years: 5 - Future Years: S - [|Total Funding: S 7,550,000
» .
— HIHTHIT NN\ 7

1- Approval Process

a 5- Site Acquisition / ’
Purchasing

State / Federal
General Fund
Fees

v n n

Project #: 2898

2- Project Identify /
Planning

S

6- Environmental
Impact Review

3- Assessments / Design

7- Bid / Award

FUNDING SOURCES/AMOUNTS

7,550,000

Reserves
Debt Service

4- Secure Funding /
Financing

8- Construction

$ B
$

$ 7,550,000

B3




PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015
DOWD ROAD AT YANKEE SLOUGH BRIDGE REPLACEMENT

COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Bridges
SUPERVISOR DISTRICT: 2

PROJECT DESCRIPTION

PHOTO/MAP

The current structure is deficient and was recommended for closure
by Caltrans. Placer County has installed temporary supports in order
to keep the bridge open and the County is regularly monitoring the
bridge. The proposed bridge replacement project will bring this

bridge into compliance with current structural and roadway
geometric guidelines.
PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\e‘q’ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - S - S -
DESIGN/ENGINEERING Y S 400,000 $ 400,000 $ -
BID/CONSTRUCTION Y S 1,250,000 $ 1,250,000 $ -
Totals  $ 1,650,000 $ 1,650,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S 1,650,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S - Funding: S -
Previous Years: 5 - Future Years: S - |Total Funding: S 1,650,000
» .
= HIHHIT NN\ o

2- Project Identify /
Planning

S

6- Environmental
Impact Review

1- Approval Process

a 5- Site Acquisition / ’
Purchasing

4- Secure Funding /
Financing

3- Assessments / Design

7- Bid / Award 8- Construction

FUNDING SOURCES/AMOUNTS

State / Federal
General Fund
Fees

1,650,000

v n n

Project #: 2899

B4

Reserves
Debt Service

wr n

1,650,000

wn




PLACER

COUNTY

DEPARTMENT OF PUBLIC WORKS
PROJECT BOOK 2014-2015
DOWD ROAD AT MARKHAM RAVINE BRIDGE REPLACEMENT

COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Bridges
SUPERVISOR DISTRICT: 2

PROJECT DESCRIPTION

PHOTO/MAP

The current structure is deficient and was recommended for
closure by Caltrans. Placer County is regularly monitoring the
bridge. The proposed bridge replacement project will bring this
bridge into compliance with current structural and roadway
geometric guidelines.

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\z@ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 400,000 $ 400,000 $ -
BID/CONSTRUCTION Y S 1,250,000 $ 1,250,000 S -
Totals S 1,650,000 $ 1,650,000 S -
FY 2014-15 FY 2015-16 FY 2016-17
Qtrl Qtr 2 Qtr 3 Qtr 4 Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtrl Qtr 2 Qtr 3 Qtr 4
Funding: S 1,650,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S - Future Years: S - Total Funding: S 1,650,000
— N
— I NN\ Z,

2- Project Identify /
Planning

pre o

6- Environmental

1- Approval Process

5- Site Acquisition /

3- Assessments / Design

A

7- Bid / Award

4- Secure Funding /
Financing

8- Construction

FUNDING SOURCES/AMOUNTS

Purchasing Impact Review
State / Federal S 1,650,000
General Fund S -
Fees S -
Project #: 2900

B5

Reserves
Debt Service

1,650,000




PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

HAINES ROAD OVER WISE CANAL BRIDGE REPLACEMENT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION

The existing bridge over the Wise Canal is functionally obsolete
because it only accommodates one lane of traffic on a two-lane
road. Furthermore, the bridge was constructed in 1930 and
beyond its design life. This bridge replacement project will bring g
the structure into compliance with current structural and roadway
geometric guidelines. 3

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\z‘z Estimated Available
Major Milestones ® Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 450,000 $ 450,000 $ -
BID/CONSTRUCTION N S 4,200,000 $ 4,200,000 $ -
Totals S 4,650,000 $ 4,650,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S 450,000 |Funding: S 4,200,000 |Funding: S -
FY 2017-18 FY 2018-19

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 4,650,000

N s

S

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /

Planning Financing
' 5- Site Acquisition / . 6- Environmental 7- Bid / Award ' .8-. C(‘)nS‘trl‘JCt‘iOl’; o
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS

State / Federal* S 4,650,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - | S 4,650,000

*Highway Bridge Program (HBP) Funding Toll Credits
Project #: 2918

B6



PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

BOWMAN ROAD OVERHEAD BRIDGE REHABILITATION (NORTH)
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

This bridge has been rated structurally deficient by Caltrans. This
project will rehabilitate and widen the bridge deck as well as
strengthen the piers and abutments for earthquake loads.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\e‘q’ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - S - S -
DESIGN/ENGINEERING Y S 200,000 S 200,000 $ -
BID/CONSTRUCTION Y S 1,300,000 $ 1,300,000 $ -
Totals S 1,500,000 $ 1,500,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 1,500,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -

Previous Years: 5 - Future Years: S - [|Total Funding: S 1,500,000
= /77777777
= I NN 7

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
a 5- Site Acquisition / ’ 6- Environmental 7- Bid / Award o 8- C-on-str-uc-tio-n o
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal S 1,500,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - | $ 1,500,000
Project #: 2934

B7



PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

BOWMAN ROAD OVERHEAD BRIDGE REHABILITATION (SOUTH)
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

This bridge has been rated structurally deficient by Caltrans. This
project will rehabilitate and widen the bridge deck as well as
strengthen the piers and abutments for earthquake loads.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\z& Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - S - S -
DESIGN/ENGINEERING Y S 200,000 S 200,000 $ -
BID/CONSTRUCTION Y S 1,300,000 $ 1,300,000 $ -
Totals S 1,500,000 $ 1,500,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S 1,500,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S - Funding: S -
Previous Years: 5 - Future Years: S - [|Total Funding: S 1,500,000
= /77777777
= I NN 7
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
’ 5- Site Acquisition / ’ 6- Environmental 7- Bid / Award o 8- C-on-stl:uc-tio-n o
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS
State / Federal S 1,500,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - | $ 1,500,000
Project #: 2935

B8




PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

YANKEE JIMS ROAD AT NORTH FORK AMERICAN RIVER
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

Caltrans has classified the existing one-lane bridge on Yankee Jims
Road at the North Fork American River as structurally deficient. The
existing bridge is very narrow and posted to limit loads to 3 tons.
The bridge carries Yankee Jims Road which provides recreational
access to the river as well as an alternate emergency access to
residents to Foresthill. This project will replace or rehabilitate the
existing bridge to provide adequate access to traffic.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION

& Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING N S 1,800,000 $ 1,800,000 $ -
BID/CONSTRUCTION N S 10,000,000 $ - S 10,000,000
Totals S 11,800,000 $ 1,800,000 $ 10,000,000
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4
AT RN RN NN
Funding: S 800,000 |Funding: S 800,000 |Funding: S 400,000
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
RN A Y TN NN - N A uonl [N TOniad IV TN NN : A AR S
Funding: S 5,000,000 |Funding: S 4,800,000
Previous Years: 5 - Future Years: 5 - [|Total Funding: 5 11,800,000
—— o )

1- Approval Process

) 5- Site Acquisition /
Purchasing

State / Federal
General Fund
Fees

v n n

2- Project Identify /
Planning

6- Environmental
Impact Review

1,800,000

3- Assessments / Design

st HHHHHH

7- Bid / Award

FUNDING SOURCES/AMOUNTS

Reserves

Debt Service

4- Secure Funding /

Financing

wr n

8- Construction

1,800,000 |

Federal Highway Bridge Program (HBP) to potentially fill funding gap but local match still likely required at approx. 10% or $1.3M. Uncertain on local funding source.

Project #: 2952
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

WISE ROAD AT DOTY RAVINE BRIDGE REPLACEMENT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 2

PROJECT DESCRIPTION

PHOTO/MAP

geometric standards.

The existing bridge on Wise Road at Doty Ravine, built in 1923, has
been rated functionally obsolete by Caltrans, and is nearing the end
of its useful life. The proposed project will replace the existing
bridge with a new bridge that meets current structural and

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\e‘q’ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - 5 - S -
DESIGN/ENGINEERING Y S 475,000 $ 475,000 $ -
BID/CONSTRUCTION N S 1,820,000 $ 1,820,000 $ -
Totals S 2,295,000 $ 2,295,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 475,000 |Funding: S 1,820,000 |Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S - Funding: S -
Previous Years: 5 - Future Years: S - [|Total Funding: S 2,295,000
——

1- Approval Process

a 5- Site Acquisition / ’
Purchasing

State / Federal
General Fund
Fees

v n n

Project #: 2962

2- Project Identify /
Planning

S

6- Environmental
Impact Review

RN

3- Assessments / Design

7- Bid / Award

FUNDING SOURCES/AMOUNTS

2,295,000

Reserves

Debt Service

000000

4- Secure Funding /
Financing

8- Construction

w|n n

2,295,000
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

BREWER ROAD BRIDGE REPLACEMENT AT PLEASANT GROVE

COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Bridges
SUPERVISOR DISTRICT: 2

PROJECT DESCRIPTION

PHOTO/MAP

standards.

The existing bridge on Brewer Road at Pleasant Grove Creek was
built in 1940 and is nearing the end of its useful life. The bridge has
been rated functionally obsolete, with critical soil erosion identified
by Caltrans. The proposed project will replace the existing bridge
with a new bridge that meets current structural and geometric

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\e‘q’ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - 5 - S -
DESIGN/ENGINEERING N S 475,000 $ 475,000 $ -
BID/CONSTRUCTION N S 4,389,000 S 4,389,000 $ -
Totals S 4,864,000 S 4,864,000 S -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr4
N ) e B, B B B L B
Funding: S 475,000 |Funding: S 389,000 |Funding: S 4,000,000
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr3 Qtr4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S - Funding: S -
Previous Years: 5 - Future Years: S - [|Total Funding: S 4,864,000
——

1- Approval Process

a 5- Site Acquisition / ’
Purchasing

2- Project Identify /
Planning

S

6- Environmental
Impact Review

RN

3- Assessments / Design

7- Bid / Award

FUNDING SOURCES/AMOUNTS

000000

4- Secure Funding /
Financing

8- Construction

State / Federal S 4,864,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - | $ 4,864,000
Project #: 2964
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

WATT AVENUE AT DRY CREEK BRIDGE REPLACEMENT

COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Bridges
SUPERVISOR DISTRICT: 1

PROJECT DESCRIPTION PHOTO/MAP

The existing Watt Avenue Bridge over Dry Creek was built in 1940
and is functionally obsolete. Due to the deteriorating condition of
the bridge and new development in the area, the existing bridge|
will be replaced. We are proposing to construct a new bridge to
meet the anticipated needs of this community including anticipated |
traffic volume increases and encouraging non-motorized
multimodal passage (going from 2 lanes to 4 lanes with
shoulder/bike lanes) and applicable federal and state bridge| -

standards.
PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\z& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLAN/DESIGN N S 2,800,000 S 2,800,000 S -
RIGHT OF WAY / UTILITIES N S 300,000 $ 300,000 $ -
CONSTRUCTION N S 15,875,000 S 14,054,138 $ 1,820,863
Totals S 18,975,000 S 17,154,138 $ 1,820,863
FY 2014-15 FY 2015-16 FY 2016-17
Qtrl Qtr 2 Qtr 3 Qtr 4 Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtrl Qtr 2 Qtr 3 Qtr 4
Funding: S 880,000 |Funding: S 500,000 |Funding: S 500,000
FY 2017-18 FY 2018-19
Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtrl Qtr 2 Qtr 3 Qtr 4
RN
Funding: S 650,000 [Funding: S 570,000
Previous Years: S - Future Years: S 15,875,000 |Total Funding: S 18,975,000

——— [HIHHHIT NN\

1- Approval Process 2- Project Identify / 3- Assessments / Design
Planning
5- Site Acquisition / 6- Environmental 7- Bid / Award
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

7000000

4- Secure Funding /
Financing

8- Construction

State / Federal S 16,798,568 Reserves S -
General Fund S - Debt Service -
Fees S 355,570 |Tota| Funding: S 17,154,138

Note: Project near active private land development projects including Placer Vineyards and Riolo Vineyards.

Project #: 2970
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

CROSBY HAROLD RD AT DOTY RAVINE BRIDGE PROJECT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 2

PROJECT DESCRIPTION PHOTO/MAP

The Department of Public Works is proposing to replace or
rehabilitate the existing bridge on Crosby Harold Road over Doty
Ravine. The existing bridge is 68 years old, has deteriorating
structural capacity, and is classified as functionally obsolete
because of the narrow, one-lane deck roadway approach geometry.
The project is being completed under the Federal Highway Bridge
Program (HBP). The project will improve the bridge and roadway
approaches to meet structural, geometric, and hydraulic guidelines.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION

Q\z& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLAN/DESIGN N S 735,000 S 735,000 S -
RIGHT OF WAY / UTILITIES N S 100,000 $ 100,000 $ -
CONSTRUCTION N S 2,100,000 $ 2,100,000 $ -
Totals S 2,935,000 $ 2,935,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtrl Qtr 2 Qtr 3 Qtr 4 Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtrl Qtr 2 Qtr 3 Qtr 4
Funding: S 200,000 [Funding: S 200,000 [Funding: S 200,000
FY 2017-18 FY 2018-19
Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtrl Qtr 2 Qtr 3 Qtr 4
S
Funding: S 335,000 [Funding: S 350,000 [Funding: S -
Previous Years: S 150,000 |Future Years: S 1,500,000 |Total Funding: S 2,935,000

I
1- Approval Process

5- Site Acquisition /
Purchasing

2- Project Identify /
Planning

e

6- Environmental
Impact Review

AN

3- Assessments / Design

HHHHH

7- Bid / Award

FUNDING SOURCES/AMOUNTS

7000000

4- Secure Funding /
Financing

8- Construction

State / Federal S 2,735,000 Reserves S -
General Fund S - Debt Service S -
Fees / Road Fund S 200,000 |Tota| Funding: S 2,935,000

Project #: 2972
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

GOLD HILL RD AT AUBURN RAVINE BRIDGE PROJECT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: 3

PROJECT DESCRIPTION PHOTO/MAP

The Department of Public Works is proposing to replace thel§
existing bridge on Gold Hill Road over Auburn Ravine. The existing
bridge was built in 1930 and is structurally deficient. It is also
functionally obsolete because of the narrow roadway approach
geometry. The project is being completed under the Federal
Highway Bridge Program (HBP). The project will improve the & ..
bridge and roadway approaches to meet current structural '
geometric, and hydraulic guidelines.

-

PROJECT PHASES/COMPONENTS FISCAL INFORMATION

Q\é& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLAN/DESIGN N S 800,000 S 800,000 S -
RIGHT OF WAY / UTILITIES N S 750,000 S 750,000 S -
CONSTRUCTION N S 3,500,000 $ 3,500,000 $ -
Totals S 5,050,000 $ 5,050,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtrl Qtr 2 Qtr 3 Qtr 4 Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtrl Qtr 2 Qtr 3 Qtr 4
Funding: S 200,000 [Funding: S 200,000 [Funding: S 200,000
FY 2017-18 FY 2018-19
Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtrl Qtr 2 Qtr 3 Qtr 4
S
Funding: S 650,000 |Funding: S 650,000 [Funding: S -
Previous Years: S 150,000 |Future Years: S 3,000,000 |Total Funding: S 5,050,000

I
1- Approval Process

5- Site Acquisition /
Purchasing

2- Project Identify /
Planning

e

6- Environmental
Impact Review

AN

3- Assessments / Design

HHHHH

7- Bid / Award

7000000

4- Secure Funding /
Financing

8- Construction

FUNDING SOURCES/AMOUNTS

State / Federal S 5,050,000 Reserves S -
General Fund S - Debt Service -
Fees / Road Fund S - |Tota| Funding: S 5,050,000

Note: 100% federal funds through bridge program.
Project #: 2973
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

BRIDGE INSPECTION AND MAINTENANCE PROGRAM
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bridges

SUPERVISOR DISTRICT: All

PROJECT DESCRIPTION PHOTO/MAP

Public Works maintains over 100 major bridges across the County
which require routine inspection, maintenance, and preventative
maintenance program (PMP) activities to ensure these facilities
operate safely and to extend their longevity and performance life. g
This project includes many of these related projects.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\z& Estimated Available

Major Milestones & Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 205,000 $ 205,000 $ -
BID/CONSTRUCTION Y S 175,000 S 175,000 S -

Totals S 380,000 $ 380,000 $ -

FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 380,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 380,000
— N
T NN\ Z
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / 6- Environmental 7- Bid / Award o 8 (-Zor;st-ruétién- ’
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal S 350,000 Reserves S -
Road Fund S 30,000 Debt Service S -
Fees $ - [Total Funding: $ 380,000

Note: Ongoing program but future funding is uncertain so budgeted on annual basis only.
Project#: 2577, 2800, 2907
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

KINGS BEACH COMMERCIAL CORE IMPROVEMENT PROJECT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Tahoe Basin Enhancements and Water Quality
SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

The Kings Beach area has developed without consistent frontage
improvements (sidewalks, parking, bike lanes, drainage systems, etc.) The ;
project will construct bike lanes, sidewalks, roadway lane reconfiguration,| . &8
intersection improvements, corridor beautification improvements, public
parking, public bus shelters, and traffic calming measures within the
unincorporated Kings Beach community including along 1.1 miles of State
Highway 28, County roads, and property from Chipmunk Street to State
Highway 267. Integral to this multimodal 'complete streets' project will be
the upgrade of existing roadway and drainage infrastructure and treatment
to current regulatory agency standards for urban storm water including
reducing fine sediment runoff to help meet Lake Tahoe Total Maximum
Daily Load goals, as required by the Tahoe Regional Planning Agency and
the Lahontan California Regional Water Quality Control Board. Overall, the
intent of this project is to enhance pedestrian and bicyclist mobility as wellf
as improve access and connectivity to commercial businesses, residential
homes, and public facilities, combined with maintaining the invaluable
natural resource of the Lake Tahoe Basin, and, in particular, the Lake's
famed clarity and quality. Photo showing roundabout construction at Coon
St and Hwy 28 on June 3, 2014.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\e‘q’ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S - $ - $ -
BID/CONSTRUCTION N S 37,000,000 $ 29,000,000 $ 8,000,000
Totals S 37,000,000 $ 29,000,000 $ 8,000,000
FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4

Funding: S 11,100,000 |Funding: S 10,000,000 |Funding: S 10,000,000
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
R
Funding: S 5,900,000 |Funding: S -
Previous Years: Future Years: S - Total Funding: S 37,000,000
: r

— HIHHIT NN\

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /

Planning Financing
5- Site Acquisition / 6- Environmental 7- Bid / Award 8- Construction
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS

State / Federal S 19,500,000 Reserves 5 -
General Fund S - Debt Service S -
Fees/Local Bonds $ 9,500,000 [Total Funding: $ 29,000,000 |

First phase of project being constructed during 14/15 thru 15/16 FYs.Second phase contingent on securing funding gap of $8M and could be combination of State (STIP),
Federal (DOT) and Local (TIF).

Project #: 2782
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

LAKE FOREST WATER QUALITY IMPROVEMENT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Tahoe Basin Enhancements - Water Quality
SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

Runoff from the Lake Forest subdivision deposits sediment into
roadside ditches and drainage ways causing localized flooding, and g
which contributes fine sediment and nutrient loading to Lake Tahoe.
Construction of the project is being phased over three construction
seasons. The first phase was constructed in Spring 2008. The &%
stream environment zone and wildlife enhancement phase of this
project (2010 thru 2012) includes restoring Lake Forest Creek from
an existing culvert flow to a meadow surface flow enhancing 40
acres of Special Economic Zone (SEZ) while providing an overall
benefit to quality and aquatic habitat. Additional phases were
constructed in 2012 (Highlands) and a final phase (Panorama) is
anticipated to be constructed in 2014 and 2015. Photo of rain event
with flooding on Bristlecone St that Panorama project phase will
address with new stormwater infrastructure.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\e‘z Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - S - S -
DESIGN/ENGINEERING Y S 815,000 $ 815,000 $ -
BID/CONSTRUCTION N S 4,400,000 $ 4,400,000 S -
Totals S 5,215,000 $ 5,215,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S 3,430,000 |Funding: S 1,000,000 |Funding: S -
FY 2017-18 FY 2018-19

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr4
Funding: S - Funding: S -
Previous Years: S 785,000 |Future Years: S - |Total Funding: S 5,215,000

N s
I
Hn - NNz
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / 6- Environmental 7- Bid / Award 8- Construction
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS

State / Federal S 5,215,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - | $ 5,215,000
Project #: 2802
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

WEST SUNNYSIDE WATER QUALITY IMPROVEMENT

COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Tahoe Basin Enhancements - Water Quality

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION

PHOTO/MAP

The West Sunnyside area includes steep hillside terrain and a lack of
improved drainage conveyance facilities. The project has re-
evaluated and investigated effective ways to maximize source
control, decrease potential for erosive surface flows, and
infiltrate/treat storm water runoff. The project includes rock-lined
channels, piped drainage systems, asphalt dike, concrete curb and
gutter, and vegetation. Drainage treatment facilities include
sediment traps and detention basins. Phase 1 of The West
Sunnyside project includes a large treatment basin for detaining
storm water from the Talmont Subdivision. The second phase will
include source control effort directly in the Talmont Subdivision to
reduce erosion and storm water volume. Construction for Phase 1 is
complete and Phase 2 is scheduled to be constructed in 2015
pending available funding.

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\e‘q’ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 200,000 S 200,000 S -
BID/CONSTRUCTION N S 2,000,000 $ - S 2,000,000
Totals S 2,200,000 S 200,000 $ 2,000,000
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4
N NN NN & 5 5 85050 N SO0 B
Funding: S 200,000 |Funding: S 2,000,000 |Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: 5 - Future Years: 5 - |Total Funding: S 2,200,000
—_— N s
—_— HILHTHT NN\ 7

2- Project Identify /
Planning

o

6- Environmental
Impact Review

4- Secure Funding /
Financing

1- Approval Process 3- Assessments / Design

7- Bid / Award 8- Construction

) 5- Site Acquisition /
Purchasing

FUNDING SOURCES/AMOUNTS

State / Federal S 200,000 Reserves S -
General Fund 5 - Debt Service S -
Fees $ - | $ 200,000

Funding uncertain and project will be built when sufficient funding secured. For this water quality project, DPW will pursue grant opportunities from agencies like Tahoe
Conservancy, USFS and TRPA.
Project #: 2803

c3




PLACER
DEPARTMENT O

COUNTY
F PUBLIC WORKS

PROJECT BOOK 2014-2015

GRIFF CREEK WATERSHED WATER QUALITY PROJECT
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Tahoe Basin Enhancements - Water Quality
SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION

PHOTO/MAP

Griff Creek is located within the Griff Creek watershed in Kings
Beach along the north shore of Lake Tahoe. Due to development in
the urbanized area of Kings Beach, the once braided stream channel
system with natural flood control zones has been forced into a
single channel that has resulted in significant bank erosion and
incised channels. In addition, the watershed currently has no urban
water treatment facilities and the untreated urban runoff flows
directly into Griff Creek. The eroding creek and untreated urban
runoff is contributing to nutrient and sediment deposition into the
creek's outlet, Lake Tahoe. The purpose of the project is to improve
the water quality in the Griff Creek watershed within the residential
area of Kings Beach by preventing further stream degradation,
installing water quality enhancement features, and restoring stream
environmental zones where feasible.

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\z@ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y $ - 8 -8 -
DESIGN/ENGINEERING N S 420,000 S 420,000 $ -
BID/CONSTRUCTION N S 920,235 S 224,000 $ 696,235
Totals S 1,340,235 S 644,000 S 696,235
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
"8 o P e e T ) P R o s i i ot ] [ Doy Iy W] il L
Funding: S 100,000 |Funding: S 300,000 |Funding: S 840,235
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S 100,000 |Future Years: S - Total Funding: S 1,340,235
- -

1- Approval Process 2- Project Identify /

Planning

e

6- Environmental
Impact Review

5- Site Acquisition /
Purchasing

3- Assessments / Design 4- Secure Funding /

Financing

7- Bid / Award 8- Construction

FUNDING SOURCES/AMOUNTS

State / Federal S 644,000
General Fund S -
Fees S -

Funding uncertain and project will be built when sufficient funding secured. For this wi
Conservancy, USFS and TRPA.
Project #: 2891

ca

Reserves S -
Debt Service S -
| $ 644,000

ater quality project, DPW will pursue grant opportunities from agencies like Tahoe




PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

STATE ROUTE 89 / FANNY BRIDGE REVITALIZATION
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Tahoe Basin Enhancements - Bridges
SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

State Route (SR) 89 provides the only access to Lake Tahoe's west
shore for visitors making connections from the national highway
system, US 50 and Interstate 80. The two lane SR 89 along the west

shore also provides the only access to over 25,000 acres of federal ||
lands managed by the U. S. Forest Service (USFS). SR 89 and SR 28
intersect at the historic Fanny Bridge in Tahoe City. Fanny Bridge is ;
narrow at two lanes and does not provide adequate access for the
22,000 vehicles per day and 400 bike and pedestrians per hour
during peak summer months with visitors accessing the USFS and
State Park recreational areas. Backups at Fanny Bridge have
extended over two miles south down SR 89 equating to a minimum
two hour delay. Congestion issues also pose safety risks in
emergency response time delays. The project would enhance the |
Tahoe City and west shore community with improved access to
federal lands and enhance bike and pedestrian facilities.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\é& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLANNING Y S 50,000 $ 50,000 $ -
DESIGN/ENGINEERING N S 2,250,000 $ 2,250,000 $ -
PURCHASE/CONSTRUCTION N S 25,760,000 $ 25,760,000 $ -
Totals S 28,060,000 $ 28,060,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
=== 555 e e e OEEE RN RS R SR
Funding: S 50,000 |Funding: S 8,010,000 |Funding: S 8,000,000
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 8,000,000 |Funding: S 4,000,000
Previous Years: S - Future Years: S - |Total Funding: S 28,060,000
= [JIHHII NN\
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / % ﬂw o 8 (-Zor;st-ruétic-m- ’
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS
State / Federal S 24,770,000 Reserves S -
General Fund S - Debt Service S -
Local Fees (TOT & TIF) S 3,290,000 |Tota| Funding: S 28,060,000
Note: The only funding controlled by County is $3,290,000 sourced from TOT and TIF of which $200K is dedicated to DPW

and the remainder to project construction so the budget only reflects use of S200K over a 5-year period while budget here
shows total funding controlled by others.
Project #: 2894
C5



PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

SNOW CREEK RESTORATION PROJECT
COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Tahoe Basin Enhancements - Wetlands Restoration

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION

PHOTO/MAP

Placer County purchased the former TNT concrete batch plant
property in Tahoe Vista in 2008. The property is a source of
pollution upgradient of Snow Creek Wetlands. Storm water runoff
flows through the property and discharges into the wetlands
untreated. Previous industrial use of the property dramatically
impacted wetlands with fill material and encroached into the
riparian zone.
construct engineered wetlands to treat storm water prior to

discharging into the Snow Creek tributary, and restore functioning|
wetlands. Ancillary project components include sidewalks and af
non-motorized shared-use path connection from the Tahoe Vista[

Recreation Beach to the North Tahoe Regional Park cross-country
ski and mountain bike trails. An interpretive area boardwalk
overlooking the restored wetlands is included as an educational
component. A public art piece will also be included in the project.
Construction will be complete in 2014. Photos showing 'before'
restoration (upper left) and 'after' restoration implmentation (lower
right).

The project will remove soil and fill material,|

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\e‘z Estimated Available

Major Milestones ® Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 750,800 S 750,800 $ -
BID/CONSTRUCTION Y $ 4,225,000 $ 4,225,000 $ -

Totals  $ 4,975,800 $ 4,975,800 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
g
Funding: S 50,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -

Previous Years: S 4,925,800 |Future Years: S - |Total Funding: S 4,975,800
— [HIHIHT NN\ 7
S LN, )

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
e Acqu % 7- Bid / Award ~ 8 Construction
Purchasing Impact Review
FUNDING SOURCES/AMOUNTS

State / Federal S 4,975,800 Reserves S -

General Fund S - Debt Service S -

Fees $ - | $ 4,975,800

Project #: 2908
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

COON CREEK CLEAN WATER PIPE

COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Tahoe Basin Enhancements - Water Quality
SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

The proposed Coon Clean Water Pipe is the crucial second phase of Placer
County's overall watershed drainage improvement master plan for the
Kings Beach area, a Disadvantaged Community. In 2009 Placer County
attained federal funding for the Fox Clean Water Pipe project, which this
project proposes to tie into and augment the water quality benefits of the
Fox Clean Water Pipe project. The Coon Clean Water Pipe project will
capture, treat, and convey storm water runoff via County right-of-ways
and/or easements to Lake Tahoe. The runoff will be treated to remove®
items such as sediment, road sand, and nutrients prior to being discharged
to Lake Tahoe. The Coon Clean Water Pipe project will capture storm
water runoff, convey this runoff to a water quality treatment basin for

treatment, and then convey the treated water to a junction box located at :
Salmon Avenue and Coon Street, which is to be constructed as part of the
Fox Clean Water Pipe system which then outlets to Lake Tahoe.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\é& Estimated Available

Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - $ R
DESIGN/ENGINEERING Y S 290,000 $ 290,000 $ -
BID/CONSTRUCTION N S 2,000,000 $ - S 2,000,000

Totals $ 2,290,000 $ 290,000 $ 2,000,000

FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S 200,000 |Funding: S 2,000,000 |Funding: S -

FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -
Previous Years: S 90,000 [Future Years: S - [|Total Funding: S 2,290,000
iy -

—————— N Y
= [HHHHI NN\ 7 77

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /

Planning Financing
5- Site Acquisition / ’ 6- Environmental 7- Bid / Award ’ -8--Co-ns-tru-cti-on-
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal 5 290,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - | $ 290,000

Funding uncertain and project will be built when sufficient funding secured. For this water quality project, DPW will pursue grant opportunities from agencies like Tahoe
Conservancy, USFS and TRPA.
Project #: 2959
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

LOWER CHIPMUNK/OUTFALLS FOR KINGS BEACH
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Tahoe Basin Enhancements - Water Quality
SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

The proposed Lower Chipmunk and Outfall Water Quality
Improvement Project is the third phase of Placer County's overall
watershed drainage improvement master plan for the Kings Beach
area, a Disadvantaged Community. The Lower Chipmunk and
Outfall Water Quality Improvement Project will capture, treat, and
convey storm water runoff via County right-of-ways and/or
easements to Lake Tahoe. The runoff will be treated to remove| i
items such as sediment, road sand, and nutrients prior to being
discharged to Lake Tahoe. The Lower Chipmunk and Outfall Water
Quality Improvement Project will capture storm water runoff,
convey this runoff to a advanced water quality treatment systems
consisting of filters and mechanical treatment, and then convey the
treated water to Lake Tahoe. The Project focuses on the treatment
of the highest constituent level runoff (dirtiest storm water runoff)
within the watershed, which is located between the commercial
core area and Lake Tahoe.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\e‘q’ Estimated Available

Major Milestones s Total Cost Funding Funding Gap
PLANNING Y 5 - S - S -
DESIGN/ENGINEERING N S 80,000 $ 80,000 S -
BID/CONSTRUCTION N S 2,033,000 $ - S 2,033,000

Totals S 2,113,000 $ 80,000 $ 2,033,000

FY 2014-15 FY 2015-16 FY 2016-17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
R\uﬁ\h‘:i:i:i:isﬁ:i:i:iﬁg.'.'8'.'. B fe G e B
Funding: S 80,000 |Funding: S 2,033,000 |Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr3 Qtr4

Funding: S - Funding: S -

Previous Years: 5 - Future Years: S - [|Total Funding: S 2,113,000
= /77777777
= I NN 7

1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
’ 5- Site Acquisition / ’ 6- Environmental 7- Bid / Award o 8- C-on-str-uc-tio-n o
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal S 80,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - | $ 80,000 |

Funding uncertain and project will be built when sufficient funding secured. For this water quality project, DPW will continue to pursue grant opportunities from agencies
like Tahoe Conservancy, USFS, State Prop 84 and TRPA.
Project #: 2969
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

BUS STOP IMPROVEMENTS - WEST SLOPE AND TAHOE
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bike / Pedestrian / Parking / Signal
SUPERVISOR DISTRICT: All

PROJECT DESCRIPTION

PHOTO/MAP

Addition or retrofit of public bus shelters for Placer County Transit|j#
(west slope) and Tahoe Area Regional Transit (TART). This project
represents an ongoing effort to replace or add shelters to enhance
transit ridership throughout the County.

- o 3

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\é& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 35,000 S 35000 $ -
BID/CONSTRUCTION Y S 204,000 $ 204,000 $ -
Totals  $ 239,000 $ 239,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 239,000 [Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 239,000
= [HIHHIl NN\ 7
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / 6- Environmental 7- Bid / Award o 8 (-Zor;st-ruétic-m- ’

Purchasing
State / Federal S
General Fund S
Fees S

Impact Review

139,000

100,000

FUNDING SOURCES/AMOUNTS

Reserves S -
Debt Service S -
[Total Funding: $ 239,000

Note: Ongoing program but future funding is uncertain so budgeted on annual basis only.

Project #: 2821, 2822
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

SIERRA COLLEGE BLVD. PEDESTRIAN FACILITIES & LANDSCAPING
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bike / Pedestrian / Parking / Signal

SUPERVISOR DISTRICT: 3

PROJECT DESCRIPTION PHOTO/MAP

The current existing sidewalks are discontinuous along some
sections of Sierra College Boulevard, exposing pedestrians to
vehicle traffic between Anabelle Avenue and the Sacramento
County line. The construction of sidewalks within these areas will
promote walking, and reduce pedestrians' exposure with traffic.
The project will provide landscaping and a continuous sidewalk
path between commercial and residential areas along Sierra
College Boulevard.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\z& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 100,000 S 100,000 S -
BID/CONSTRUCTION N S 650,000 $ 650,000 S -
Totals S 750,000 $ 750,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
\ Y ENEN
Funding: S 750,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -
Previous Years: S - |Future Years: S - |Total Funding: S 750,000
— N
T NN\ Z
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / 6- Environmental 7- Bid / Award o 8 (-Zor;st-rut-:tién- ’
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal S 750,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - | $ 750,000
Project #: 2920
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

DOLLAR CREEK SHARED USE TRAIL

COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bike / Pedestrian / Signal / Parking
SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION

PHOTO/MAP

This project is located near the north shore of Lake Tahoe, west and
north of State Route 28 between Dollar Hill an Cedar Flat. The
project represents a smaller portion (2.2 miles) of the long-studied
eight mile North Tahoe Bike Trail proposed to connect existing trails
in Dollar Hill to trails in Tahoe Vista. This would fill one of the last
gaps for completing a non-motorized transportation and recreation
travel alternative in the North Lake Tahoe region. Ultimately, the
trail will allow users to travel from State Route 267 in Kings Beach,
west to Squaw Valley along the Truckee River, and south to Sugar
Pine Point State Park along Lake Tahoe's west shore. The trail
represents substantial progress in expanding the existing non-
motorized trail network. It also can be considered part of the "North
Tahoe Truckee Regional Trail" network in partnership with other
agencies.

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

& . .
& Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING N S 985,000 S 985,000 S -
BID/CONSTRUCTION N S 3,400,000 $ 3,400,000 S -
Totals S 4,385,000 $ 4,385,000 S -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
A R AR T NN, R R I e Ee S Rt Ty
Funding: S 570,000 |Funding: S 815,000 |Funding: S 3,000,000
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr4 Qtr 1 Qtr 2 Qtr3 Qtr4
Funding: S - Funding: S -
Previous Years: 5 - Future Years: S - |Total Funding: S 4,385,000
— N
— HITHHT NN 7

1- Approval Process

a 5- Site Acquisition / ’

2- Project Identify /
Planning

S

6- Environmental

3- Assessments / Design

7- Bid / Award

FUNDING SOURCES/AMOUNTS

Purchasing Impact Review
State / Federal S 3,900,000
General Fund S -

Local Fees (TOT & PDF)  $ 485,000

Project #: 2950

Reserves
Debt Service

4- Secure Funding /
Financing

8- Construction

w|n n

4,385,000
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

AUBURN FOLSOM BIKEWAY - JOE RODGERS TO DOUGLAS
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bike / Pedestrian / Parking / Signal

SUPERVISOR DISTRICT: 4

PROJECT DESCRIPTION PHOTO/MAP
¥ i

This project will install Class 2 bike lanes and sidewalks on both
sides of Auburn-Folsom Road between Joe Rodgers Road and
Douglas Boulevard. The proposed non-motorized facilities link
residential areas to commercial areas and will promote cycling,
reduce vehicular traffic, and improve air quality.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\é& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 150,000 S 150,000 $ -
BID/CONSTRUCTION Y S 700,000 $ 700,000 $ -
Totals S 850,000 $ 850,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 850,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 850,000
— N
HHHHIT NN Z
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / 6- Environmental 7- Bid / Award o 8 C-or;st-ruétic-m- ’
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal S 850,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - [Total Funding: $ 850,000
Project #: 2953
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

STATE ROUTE 49 PEDESTRIAN FACILITIES AND LANDSCAPING
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bike / Pedestrian / Parking / Signal

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION PHOTO/MAP

This project will construct sidewalk, curb and gutter, and landscape| |
facilities along State Route 49 from New Airport Road to Education
Street. The proposed facilities will enhance pedestrian access to an
existing commercial area, promote walking, and potentially reduce
vehicle traffic. The sidewalks are only planned on the east side of
State Route 49. A separate project (#2985) will build sidewalks on
the west side of the highway in this commercial area.

PROJECT PHASES/COMPONENTS FISCAL INFORMATION
Q\é& Estimated Available
Major Milestones & Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 150,000 S 150,000 $ -
BID/CONSTRUCTION Y S 750,000 $ 750,000 $ -
Totals S 900,000 $ 900,000 $ -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 900,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4

Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 900,000
— N
T NN\ Z
1- Approval Process 2- Project Identify / 3- Assessments / Design 4- Secure Funding /
Planning Financing
5- Site Acquisition / 6- Environmental 7- Bid / Award o 8 (-Zor;st-ruétic-m- ’
Purchasing Impact Review

FUNDING SOURCES/AMOUNTS

State / Federal S 900,000 Reserves S -
General Fund S - Debt Service S -
Fees $ - [Total Funding: $ 900,000

Note: Project near active private land development projects including Costco, Willow Creek Shopping Center, and Rock Creek Plaza.
Project #: 2954
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

NORTHSTAR ROUNDABOUT MODIFICATION
COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bike / Pedestrian / Parking / Signal
SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION

PHOTO/MAP

This project will modify the existing roundabout by improving
circulatory deficiencies during peak times. Specifically the addition
of a second eastbound approach lane to the roundabout will
improve delay during the peak hours. The project will also correctly
direct traffic into, through, and out of the roundabout with correct
signing, striping, and markings. The existing roundabout has a
“conflict” point at the southwest corner that will also be eliminated
by necking down westbound approach traffic to the roundabout
into one lane and correctly directing traffic coming from the Castle
Peak parking area. Design of the project commenced in Spring of
2012 and will go to construction in Summer of 2014. Local
developer funding is being provided by Vail Resorts in conjunction
with East West Partners.

na

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

Q\o}“ Estimated Available
Major Milestones s Total Cost Funding Funding Gap
PLANNING Y S - S - S -
DESIGN/ENGINEERING Y S 150,000 $ 150,000 $ -
BID/CONSTRUCTION Y S 600,000 S 600,000 S -
Totals S 750,000 S 750,000 S -
FY 2014-15 FY 2015-16 FY 2016-17
Qtr 1 Qtr 2 Qtr 3 Qtr4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S 750,000 |Funding: S - Funding: S -
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 750,000
1 -
————— T NN s

2- Project Identify /
Planning

s

6- Environmental

1- Approval Process

5- Site Acquisition /

4- Secure Funding /
Financing

3- Assessments / Design

7- Bid / Award 8- Construction

FUNDING SOURCES/AMOUNTS

Purchasing Impact Review
State / Federal S -
General Fund S -
Fees S 750,000
Project #: 2960

D6

Reserves S -
Debt Service S -
[Total Funding: $ 750,000




PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

STATE ROUTE 49 PEDESTRIAN FACILITIES (CMAQ)
COUNTY FUNCTION: Land Use System
PROJECT CATEGORY: Bike / Pedestrian / Parking / Signal

SUPERVISOR DISTRICT: 5

PROJECT DESCRIPTION

PHOTO/MAP

This project will construct sidewalk, curb, and gutter along the west
side of State Route 49 from New Airport Road to Education Street.
The proposed facilities will enhance pedestrian access to existing
commercial areas, promote walking, and potentially reduce vehicle
traffic. A separate project (#2954) will build sidewalks on the east
side of the highway in this commercial area.

PROJECT PHASES/COMPONENTS

%

FISCAL INFORMATION

& Estimated Available
Major Milestones ¢ Total Cost Funding Funding Gap
PLANNING N S - S - S -
DESIGN/ENGINEERING N S 244,207 S 244,207 S -
BID/CONSTRUCTION N S 836,650 S 836,650 $ -
Totals S 1,080,857 $ 1,080,857 S -
FY 2014-15 FY 2015-16 FY 2016-17
arrl1 | atr2 | atr3 | atr4 arrl1 | atr2 | atr3 | atr4 arrl | atr2 atr 3 atr 4
e
Funding: S 150,000 |Funding: S 100,000 |Funding: S 830,857
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 1,080,857

1- Approval Process

5- Site Acquisition /

Purchasing
State / Federal S
General Fund S
Fees $

Project # 2985

2- Project Identify /
Planning

SR

6- Environmental
Impact Review

880,857

200,000

AN

3- Assessments / Design

7- Bid / Award

FUNDING SOURCES/AMOUNTS

700004

4- Secure Funding /
Financing

8- Construction

Reserves S -
Debt Service S -
|Tota| Funding: S 1,080,857
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PLACER COUNTY
DEPARTMENT OF PUBLIC WORKS

PROJECT BOOK 2014-2015

COOK RIOLO PATH - CREEKVIEW MIDDLE SCHOOL TO VINEYARD ROAD PEDESTRIAN IMPROVEMENTS

COUNTY FUNCTION: Land Use System

PROJECT CATEGORY: Bike / Pedestrian / Parking / Signal

SUPERVISOR DISTRICT: 1

PROJECT DESCRIPTION

PHOTO/MAP

phase.

This project includes constructing a pedestrian pathway along Cook
Riolo Road from Creekview Middle School to Vineyard Road. This
section of Cook Riola Road is a two lane road with approximate 11-| .+
ft travel lanes and limited paved shoulders. Pedestrian safety is
critical in this area primarily due to the middle school, but the
pathway would also be utilized by residents accessing the Dry Creek
Greenway. The County would like to extend this proposed|§
pedestrian pathway north to Baseline Road in a future second

PROJECT PHASES/COMPONENTS

FISCAL INFORMATION

%

& Estimated Available
Major Milestones ¢ Total Cost Funding Funding Gap
PLANNING N S - S - S -
DESIGN/ENGINEERING N S 244,207 S 244,207 S -
BID/CONSTRUCTION N S 836,650 S 836,650 S -
Totals S 1,080,857 S 1,080,857 S -
FY 2014-15 FY 2015-16 FY 2016-17
arrl1 | atr2 | atr3 | atr4 arrl1 | atr2 | atr3 | atr4 arrl | atr2 atr 3 atr 4
N A A A A A A N A N N B S
Funding: S 150,000 |Funding: S 100,000 |Funding: S 830,857
FY 2017-18 FY 2018-19
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
Funding: S - Funding: S -
Previous Years: S - Future Years: S - |Total Funding: S 1,080,857

1- Approval Process

- Site Acquisition /
Purchasing

State / Federal S
General Fund S
Fees $
Project # 2986

2- Project Identify /
Planning

NN

3- Assessments / Design

6- Environmental
Impact Review

7- Bid / Award

FUNDING SOURCES/AMOUNTS

700004

4- Secure Funding /
Financing

8- Construction

- Reserves S -
880,857 Debt Service S -
200,000 |T0ta| Funding: S 1,080,857
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